2012 RTP Development Timeline

Nov "10-Nov 11 n
Develop Financial Plan
Nov "10-Apr '11 ® Apr’11-Jun’11 Jul’11-Nov ’11 u
Perform Transportation Needs Assessment Develop Transportation Alternatives | Evaluate Transportation Alternatives
Jul "11-Nov 11 & Nov '11-Apr’12 u
Develop Draft RTP Prepare Final RTP/SCS/PEIR
Feb "11-Sep '11 u
Develop Draft SCS |
Mar "11-Nov 11
Develop Draft PEIR
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Hold Data Hold Policy Sep’11-Oct’11—m Release Adopt Final
Gathering SPRING "1 Committee/ Hold Workshops Draft RTP/SCS/PEIR
Planning } Regional with Elected Officials RTP/SCS/PEIR
) PEIR Scoping Process
Sessions Workshops
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Jun“11-Jul 11 —a Draft RTP/SCS/PEIR Comment Period
Hold Public Outreach Hold Public Hearings
Subregional Workshops



